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JUN 14 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

o ^^gII^^ D

JUN 21 2001

EDMC

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) SUBMITTAL OF DRAFT CHANGE REQUEST FOR
FULFILLMENT OF TRI-PARTY AGREEMENT MILESTONE M-92-13

Per Section 11.5 of the Tri-Party Agreement, the attached draft Change Request is being

submitted to the State of Washington Depa rtment of Ecology (Ecology) as part of the M-92-13

Project Management Plan (PMP) for the 300 Area Special Case Waste. If you have any

questions or need more information, please contact me at (509) 376-9333, or Ellen Da.-an of my

staff at (509) 376-3811.

oel	 don, Director
RCA:EBD	 Regu atory Compliance and Analysis Division

Attachment

cc: Seepage 2



Change Number Federal Facility Agreement and Consent Order Date

Draft Change Control Form

M-92-01-02 DRAFT May 30, 2001

Originator Clifford E. Clark 	 Phone (509) 376-9333

Class of Change
[ ] I —Signatories 	 [ ] II - Executive Manager 	 [ X ) III - Project Manager

Change Title

Verification of milestones M-092-14, M-092-15, and M-092-16 in conjunction with the 300 Area Special Case
Waste Project Management Plan submitted under milestone M-92-13.

Description/Justification of Change

This change request is submitted pursuant to Section 11.5 of the Tri-Party Agreement in conjunction with the 300 Area
Special Case Waste Project Management Plan submitted under milestone M-092-13. This change request confirms the
existing schedule established within Milestones M-092-14, M-092-15 and M-092-16 for removal of 300 Area Special Case
Waste and Materials.

Impact of Change

No impact, this change request confirms the existing schedule established within Milestones M-092-14, M-092-15 and M-
092-16 for removal of 300 Area Special Case Waste and Materials.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Restrictions Report to the extent
TRUM is addressed; as amended, Hanford Site internal planning and budget documents (e.g., Agreement Action Plan,
Appendix D, DOE and DOE contractor Baseline Change control documents, Multi Year Work Plans, Site wide System
Engineering control documents, Project Management Plans and the Hanford Site Integrated Priority List).

Approvals

Approved	 _ Disapproved
DOE	 Date

N/A	 _ Approved	 _ Disapproved
EPA	 Date

_ Approved	 _ Disapproved
Ecology	 Date



Description/Justification of Change (continued) 	 Page 2 of 3

Description of the milestones

Milestone Description Date

M-092-14 Complete removal and transfer, and initiate storage of phase 1 300 09/30/2002
Area SCW waste and materials.

Phase I inventory will consist of, at minimum, one-third the total
curie content of 300 Area SCW.

M-092-15 Complete removal and transfer, and initiate storage of phase II 300 09/30/2004
Area SCW waste and materials.

Phase II inventory will consist of, at minimum, half of the
remaining curie content of 300 Area SCW.

M-092-16 Complete removal and transfer, and initiate storage of phase 111 300 09/30/2006
Area SCW waste and materials.

Phase III inventory will consist of any remaining 300 Area SCW
wastes and materials.



Mr. Michael A. Wilson	 -2-	 JUIN 14 2001

O1-RCA-315

cc w/attach:
R. Gay, CTUIR
F. Bond, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
J. K. Perry, FHI
R. E. Piippo, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record
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